

DEVELOPMENT ROADMAP

MIANX.AI

CORE PLATFORM

32-week phase-by-phase implementation plan for the multi-tenant, multi-domain, AI-native business operating system. Covers database, identity, authorization, AI engine, automation, billing, frontend, and Poultry OS.

Version 1.0 August 2026

BUILD THE CORE ONCE. BUILD UNLIMITED BUSINESS OS PRODUCTS ON TOP.